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TASK ORDER AUTHORIZATION 

TASK ORDER NO. 18 

CITY OF ORANGE BEACH - PERFORMANCE CONTRACT 

ARCHITECTURAL SERVICES 

This Task Order is for the Architectural Services for the new 4,460 square foot Softball and Baseball 
Field House for the City of Orange Beach, Alabama. The estimated cost of construction is $892,000.00 
for the new building.  
 
The State Division of Construction Management Fee would typically be 7.4%, but we propose a lump-
sum fee of $46,800.00 (approximately 5.2%), which includes a reduction for the Owner-provided 
floor plan drawing. 
  
The following exhibits are made part of this Task Order and are attached here to: 

Exhibit A - Scope of Work                 Exhibit B - Man-Hour/Fee Estimate  

OFFERED BY CONSULTANT 
 

 
Representative's Signature                                                           Firm Name 

Printed Name                 Date 

Title 

RECOMMENDED FOR APPROVAL 

        

     Signature                                                               Date 

     Title 

APPROVED BY CITY OF ORANGE BEACH 

 

     Signature                                                             Date 

     Title 

 

 

Sted McCollough 

McCollough Architecture 

2022.12.13 
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EXHIBIT A  

TASK ORDER NO. 18 

CITY OF ORANGE BEACH, ALABAMA  

SCOPE OF WORK: 

This Task Order is for the Architectural Services for the new Softball and Baseball Field House for the City 

of Orange Beach Alabama. 

SPECIFIC TASKS TO BE COMPLETED INCLUDE:  

• Draw Elevations for Floor Plan.  

• Draw Interior Elevations and Select Finishes for Interior Design. 

• Develop Architectural Drawings sufficient for Permit. 

• Prepare Project Manual. 

• Bid and Negotiate Project. 

• Perform Monthly Construction Administration during Construction Phase. 

PRELIMINARY SCHEDULE  

• Schematic Design shall be provided within 15 days. 

• Upon approval of Schematic Design, Design Development Drawings shall be provided within 

25 days. 

• Upon approval of Design Development Drawings, Permit Drawings including Architectural 

Drawings shall be completed within 9 weeks (timeline driven and determined by structural). 

• Project Manual and Bid Documents shall be completed within the Permit Drawing Phase. 

*NOTE: Numerous items outside of the control of the architect and engineer can greatly affect the     
overall schedule. Schedule will be adjusted for time required for City reviews; input; and approvals.  

END OF EXHIBIT A 
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EXHIBIT B 

CITY OF ORANGE BEACH, ALABAMA  

TASK ORDER NO. 18 

MAN – HOUR RATES FOR ADDITIONAL SERVICES (IF NEEDED) 
CLASSIFICATION: HOURLY RATE:    
Principal Architect $150.00  
CAD Operator  $85.00 
Project Manager $100.00  
Clerical   $30.00  
Engineering   (Cost plus 15%)         
Landscape Architect       (Cost plus 15%)   
 
PHASES AND PAYMENT: 
 

• Schematic Drawings (Lump-sum $9,250.00)  
 

• Design Development Drawings (Lump-sum $9,250.00) 

• Construction Drawings (Lump-sum $18,500.00) 

• Project Manual (Lump-sum $4,000.00) 

• Bid and Negotiate Project (Lump-sum $1,000.00) 

• Perform Construction Administration during Construction Phase (Monthly Fee during 

Construction Phase $800.00 - anticipated 6 months = $4,800.00) 

 
END OF EXHIBIT B 

 


